
Georgia Date:

User: mlankfor Department of Transportation Page 1 of 3

Pay Period: 01/01/2014

to 09/20/2016

Rpt-ID: RCPESPRJ

Contract ID: B14518-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/20/2016

Contract Location: Time Allowed:

SR 38 WEST OF DARBY CREEK EXTENDING TO THE WARE COUNTY LINE

 

Contractor:

DIXIE ROADBUILDERS, INC. Date Let:

P. O. BOX 1588 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WAYCROSS GA 31502-1588 Date Work Began:

Phone: (912)283-6646 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/22/2013

04/05/2013

05/16/2013

05/17/2013

06/24/2013

10/31/2013

08/15/2015

288 Days

02/28/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 58.33

168 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,162,040.90

$1,167,404.75

$78,673.76

93.33%

Counties:

Clinch

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004509      $1,162,040.90 $1,167,404.75 $78,673.76 93.23% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mlankfor Department of Transportation Page 2 of 3

Pay Period: 01/01/2014

to 09/20/2016

Rpt-ID: RCPESPRJ

Contract ID: B14518-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/20/2016

Project Number: M004509      SR 38 - MILL, PLMX RESF

 

M004509                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $867,602.63 $871,893.71 ($4,291.08)

Non-Participating $216,900.66 $217,973.43 ($1,072.77)

Total Earnings $1,084,503.29 $1,089,867.14 ($5,363.85)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,084,503.29 $1,089,867.14 ($5,363.85)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $5,363.85 $0.00 $5,363.85

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($6,500.00)

Total: $1,083,367.14 $1,083,367.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00($6,500.00)



Georgia Date:

User: mlankfor Department of Transportation Page 3 of 3

Pay Period: 01/01/2014

to 09/20/2016

Rpt-ID: RCPESPRJ

Contract ID: B14518-13-000-0

Estimate Summary By Project

Estimate Number: 0007

09/20/2016

Project Number M004509      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 002-0098     REDUCTION OF PAY FOR - *   .000 .000

 -5363.850 1.000

REDUCTION OF PAY FOR FAILING BRIDGE APPROACHES

                                                            

1.000 $-5,363.85 ($5,363.85)

Category Amount: $-5,363.85 $-5,363.85

Project Total Amount: ($5,363.85) $1,084,503.29


